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ESTIMATE RUN 06/19/2018

ESTIMATE SUMMARY 14:59:49

CONTID: C21327         ESTIMATE NO: 0008 PROG 2005

PCN: 21327-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-090                    

PR US 34 BIG THOMPSON CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 120,477,186.38 PARTICIPATING $ $ 2,967,045.28

AWARD PROJECT AMT: 108,016,757.11 NON-PARTICIPATING 197,120.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.41

FIXED COMPLETION DATE

FIXED COMPLETION DATE

71.32%

34,555,919.13

3,164,165.28

3,164,165.28

3,164,165.28

$

$

$

$

84,339,507.25

1,581,760.00

85,921,267.25

0.00

85,921,267.25

-1,620,251.36

0.00

84,301,015.89

0.00

AMOUNT DUE 84,301,015.89 3,164,165.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,164,165.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

237.0 TIME ALLOW: 5/29/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2017

10/02/2017

05/26/2018

09/01/2017

09/12/2017

09/28/2017

10/02/2017
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.875

0.125

201-00000  
 

100,000.001.000

12,500.00

1.000

L S 

100,000.00000

0010 *Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0015 *Removal of Tree 343.000

0.000

202-00010  
 

166,355.00343.000

0.00

343.000

EACH

485.00000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0030 *Removal of Erosion Control BMPs (Special) 0.539

0.076

202-00028  
 

61,500.000.615

7,600.00

1.000

L S 

100,000.00000

0035 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,188.000

LF  

17.00000

0040 *Removal of Curb and Gutter 127.000

47.000

202-00203  
 

12,180.00174.000

3,290.00

174.000

LF  

70.00000

0045 *Removal of Asphalt Mat 21,405.000

926.000

202-00220  
 

178,648.0022,331.000

7,408.00

23,882.000

SY  

8.00000

0050 *Removal of Asphalt Mat (Planing) 0.000

18,302.000

202-00240  
 

36,604.0018,302.000

36,604.00

406,495.000

SY  

2.00000

0055 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

55.000

LF  

48.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Portions of Present Structure 3.400

0.000

202-00502  
 

7,820.003.400

0.00

4.300

CY  

2,300.00000

0065 Removal of Sign (Special) 0.000

1.000

202-00815  
 

2,547.001.000

2,547.00

2.000

EACH

2,547.00000

0070 *Removal of Impact Attenuator 2.000

0.000

202-00895  
 

5,566.002.000

0.00

17.000

EACH

2,783.00000

0075 *Removal of Concrete Foundation and Slab 2.000

0.000

202-00950  
 

4,000.002.000

0.00

2.000

SY  

2,000.00000

0080 *Removal of Guardrail Type 3 11,137.000

2,406.000

202-01130  
 

42,660.4513,543.000

7,578.90

19,329.000

LF  

3.15000

0085 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

80.000

HOUR

350.00000

0090 *Unclassified Excavation 171.000

0.000

203-00000  
 

14,535.00171.000

0.00

171.000

CY  

85.00000

0095 *Unclassified Excavation (Complete In Place) 66,362.000

0.000

203-00010  
 

3,052,652.0066,362.000

0.00

66,362.000

CY  

46.00000

0100 *Rock Excavation (Special) 428.700

993.300

203-00440  
 

106,650.001,422.000

74,497.50

1,422.000

CY  

75.00000

0105 Proof Rolling 21.000

6.000

203-01100  
 

2,700.0027.000

600.00

100.000

HOUR

100.00000

0110 Blading 32.000

3.000

203-01500  
 

6,650.0035.000

570.00

100.000

HOUR

190.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 360.500

-19.000

203-01510  
 

71,715.00341.500

-3,990.00

400.000

HOUR

210.00000

0120 Dozing 43.000

-1.000

203-01550  
 

6,930.0042.000

-165.00

110.000

HOUR

165.00000

0125 *Truck (Dump) 52.500

7.000

203-01582  
 

8,032.5059.500

945.00

100.000

HOUR

135.00000

0130 Front End Loader (Rubber Tire) 67.000

14.000

203-01590  
 

12,960.0081.000

2,240.00

100.000

HOUR

160.00000

0135 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0140 *Potholing 93.000

0.000

203-01597  
 

23,250.0093.000

0.00

100.000

HOUR

250.00000

0145 Blast Vibration Monitoring 1.000

0.000

203-02324  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0150 Laborer 115.000

6.000

203-02330  
 

7,865.00121.000

390.00

180.000

HOUR

65.00000

0155 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

16,800.0060.000

0.00

104.000

CY  

280.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12.000

CY  

250.00000

0165 Temporary Stream Crossing 1.800

0.000

208-00521  
 

414,000.001.800

0.00

3.000

EACH

230,000.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

3,800.00000

0171 Res Mailbox Str - No Temp Location 0.000

0.000

210-00010  
 

0.000.000

0.00

18.000

EACH

389.00000

0172 Added Item (Each)/ -Security Mailbox (Temp) 9.000

0.000

900-00007  
 

36,837.009.000

0.00

15.000

EACH

4,093.00000

0175 Reset Irrigation Pump 1.500

0.000

210-00037  
 

1,950.001.500

0.00

5.000

EACH

1,300.00000

0180 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

0.000

EACH

2,625.00000

0185 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

153.00000

0190 *Drilling Hole 0.000

194.000

211-00100  
 

101,850.00194.000

101,850.00

1,785.000

LF  

525.00000

0195 Dewatering 1.000

0.000

211-03005  
 

5,000,000.001.000

0.00

1.000

L S 

5,000,000.00000

0196 Dewatering - CMO 3 1.000

0.000

211-03005  
 

239,455.741.000

0.00

1.000

L S 

239,455.74000

0200 Aggregate Base Course (Class 6) (Special)(Install 
Only) 

20,655.000

1,097.000

304-06011  
 

1,087,600.0021,752.000

54,850.00

23,000.000

CY  

50.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 923.500

572.710

403-00720  
 

314,204.101,496.210

120,269.10

1,496.210

TON 

210.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 20,410.860

3,208.520

403-33721  
 

2,172,982.9623,619.380

295,183.84

24,000.000

TON 

92.00000

0215 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

0.000

TON 

98.00000

0216 HMA (Gr SX) (75) (PG 64-28) 0.000

8,405.040

403-34751  
 

823,693.928,405.040

823,693.92

77,982.000

TON 

98.00000

0220 *Soil Mixing 17,182.000

0.000

503-00212  
 

4,467,320.0017,182.000

0.00

17,182.000

CY  

260.00000

0225 *Soil Mixing (Overtopping) 7,482.000

0.000

503-00214  
 

1,646,040.007,482.000

0.00

7,482.000

CY  

220.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

15.000

TON 

223.00000

0235 *Waterproofing (Membrane) 2,822.000

0.000

515-00120  
 

146,744.002,822.000

0.00

2,822.000

SY  

52.00000

0240 Precast Concrete Unit 20.000

0.000

601-21010  
 

35,500.0020.000

0.00

20.000

CY  

1,775.00000

0245 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

115.000

LF  

240.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 11,099.000

8,416.000

606-00301  
 

575,692.5019,515.000

248,272.00

26,400.000

LF  

29.50000

0255 *Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

1,925.000

LF  

82.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Guardrail Type 7 (Style CA) 0.000

372.000

606-00710  
 

20,460.00372.000

20,460.00

664.000

LF  

55.00000

0265 *End Anchorage Type 3B 3.000

1.000

606-01320  
 

4,024.004.000

1,006.00

5.000

EACH

1,006.00000

0270 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,085.00000

0275 *Transition Type 3G 17.000

14.000

606-01370  
 

58,094.0031.000

26,236.00

79.000

EACH

1,874.00000

0280 *Transition Type 3J 2.000

1.000

606-01385  
 

3,648.003.000

1,216.00

28.000

EACH

1,216.00000

0285 *End Anchorage Type 3K 2.000

1.000

606-01390  
 

4,515.003.000

1,505.00

7.000

EACH

1,505.00000

0290 *End Anchorage (Nonflared) 33.000

30.000

606-02003  
 

211,491.0063.000

100,710.00

85.000

EACH

3,357.00000

0295 *End Anchorage (Flared) 7.000

7.000

606-02005  
 

40,586.0014.000

20,293.00

27.000

EACH

2,899.00000

0300 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

118.000

LF  

378.00000

0305 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

369.000

LF  

206.00000

0310 *Bridge Rail Bolt 0.000

0.000

606-11902  
 

0.000.000

0.00

0.000

EACH

0.00010
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Curb and Gutter Type 2 (Section II-B) 0.000

174.000

609-21020  
 

11,832.00174.000

11,832.00

174.000

LF  

68.00000

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,808.000

LF  

45.00000

0325 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

31,900.00000

0330 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

11,000.00000

0335 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,600.00000

0340 Sewage Pumping 14.000

1.000

622-00000  
 

5,550.0015.000

370.00

24.000

EACH

370.00000

0345 Leaching Field 36.000

106.000

622-01000  
 

62,480.00142.000

46,640.00

142.000

SY  

440.00000

0350 Septic Tank (1500 Gallon) 1.000

0.000

622-01499  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0355 *Construction Surveying 0.784

0.022

625-00000  
 

2,421,580.490.806

66,097.73

1.000

L S 

3,004,442.30000

0356 Const Surveying (Hour) - CMO 3 515.000

0.000

625-00001  
 

64,890.00515.000

0.00

515.000

HOUR

126.00000

0360 *Mobilization (without Autopay) 0.813

0.031

626-00100  
 

10,466,720.830.844

384,441.17

1.000

L S 

12,401,328.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 Public Information Services (Tier II) 0.539

0.077

626-01102  
 

1,540,000.000.616

192,500.00

1.000

L S 

2,500,000.00000

0367 Night Work Lighting - CMO 3 1.000

0.000

632-00000  
 

40,320.001.000

0.00

1.000

L S 

40,320.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,131,613.970

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment -1,807.440

146.820

700-70019  
 

-1,660.62-1,660.620

146.82

240,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee Paid at $2/HR per Spec 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000

0405 F/A Final Design 0.000

0.000

700-70034  
 

0.000.000

0.00

1,400,000.000

F A 

1.00000

0407 F/A Relocate Century Link 0.000

0.000

700-70100  
 

0.000.000

0.00

428,525.000

F A 

1.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0408 F/A Tie Back Material 0.000

2,323.530

700-70034  
 

2,323.532,323.530

2,323.53

2,323.530

F A 

1.00000

0410 F/A Snow Removal 25,825.670

0.000

700-70035  
 

25,825.6725,825.670

0.00

25,825.670

F A 

1.00000

0415 F/A Impact Attenuator (Temporary)(Repair Existing) 0.000

0.000

700-70372  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Environmental Health & Safety Management 6,925.590

0.000

700-70589  
 

6,925.596,925.590

0.00

6,925.590

F A 

1.00000

0421 F/A Provide Winter Water Quality Monitoring 1.000

0.000

700-70081  
 

22,281.701.000

0.00

1.000

F A 

22,281.70000

0422 F/A / COL Water Reimbursement 1.000

0.000

700-70034  
 

25,661.331.000

0.00

1.000

F A 

25,661.33000

0423 F/A CoL Water Reimbursement - Spring 2018 202,722.250

0.000

700-70034  
 

202,722.25202,722.250

0.00

202,722.250

F A 

1.00000

0425 CMGC Overrun Pool 201,312.750

0.000

700-71000  
 

201,312.75201,312.750

0.00

2,020,262.000

F A 

1.00000

0426 Added Item (Hour)/ Snow Plow Pickup 96.000

0.000

900-00010  
 

8,160.0096.000

0.00

96.000

HOUR

85.00000

0427 Added Item (Hour)/ Tandem Sand Spreader 52.000

0.000

900-00010  
 

7,746.9652.000

0.00

52.000

HOUR

148.98000

0428 Added Item (Dollar)/ Overweight Truck Price Reduction -340.000

0.000

900-00006  
 

-340.00-340.000

0.00

-340.000

DOL 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0911 Tubular Marker 132.500

106.000

630-80384  
 

6,260.63238.500

2,782.50

265.000

EACH

26.25000

0912 Vert Panel (Plastic) 78.500

62.800

630-80351  
 

3,857.49141.300

1,714.44

157.000

EACH

27.30000

CAT 36,557,318.772,677,008.4558,049,144.84CURRENT AMT0200 $ $ $

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0430 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0435 *Removal of Inlet 31.000

0.000

202-00019  
 

14,260.0031.000

0.00

35.000

EACH

460.00000

0440 *Removal of Pipe 3,767.000

0.000

202-00035  
 

113,010.003,767.000

0.00

3,914.000

LF  

30.00000

0445 *Removal of End Section 6.000

0.000

202-00037  
 

4,050.006.000

0.00

6.000

EACH

675.00000

0448 Str Bkfl (Flow-Fill) - RCP Only 506.000

0.000

206-00065  
 

51,713.20506.000

0.00

506.000

CY  

102.20000

0450 *Topsoil (Special) 2,594.000

0.000

207-00405  
 

124,512.002,594.000

0.00

48,975.000

CY  

48.00000

0455 Erosion Log Type 1 (12 Inch) 7,050.000

3,830.000

208-00002  
 

141,440.0010,880.000

49,790.00

11,320.000

LF  

13.00000

0460 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

0.000

LF  

65.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0465 *Erosion Log (Type 3)(12 Inch) 6,270.000

500.000

208-00023  
 

47,390.006,770.000

3,500.00

67,202.000

LF  

7.00000

0470 Aggregate Bag 1,813.000

128.000

208-00035  
 

23,292.001,941.000

1,536.00

3,000.000

LF  

12.00000

0475 Aggregate Bag (Special) 9,192.000

378.000

208-00036  
 

143,550.009,570.000

5,670.00

15,000.000

LF  

15.00000

0480 Rock Check Dam 21.000

5.000

208-00041  
 

18,200.0026.000

3,500.00

50.000

EACH

700.00000

0485 Concrete Washout Structure 2.000

0.000

208-00045  
 

160,000.002.000

0.00

2.000

EACH

80,000.00000

0490 Vehicle Tracking Pad 19.000

0.000

208-00070  
 

79,800.0019.000

0.00

30.000

EACH

4,200.00000

0495 Maintenance Aggregate (Vehicle Tracking Pad) 989.000

0.000

208-00071  
 

79,120.00989.000

0.00

2,500.000

CY  

80.00000

0500 Removal and Disposal of Sediment (Labor) 93.500

21.000

208-00103  
 

5,725.00114.500

1,050.00

300.000

HOUR

50.00000

0505 Removal and Disposal of Sediment (Equipment) 31.000

1.500

208-00105  
 

3,575.0032.500

165.00

300.000

HOUR

110.00000

0510 *Sweeping (Sediment Removal) 578.000

26.000

208-00106  
 

105,700.00604.000

4,550.00

1,800.000

HOUR

175.00000

0515 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

200.000

HOUR

190.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0518 Modify Inlet 3.000

0.000

210-04020  
 

7,341.003.000

0.00

3.000

EACH

2,447.00000

0520 *Seeding (Native) 5.800

6.300

212-00006  
 

4,646.4012.100

2,419.20

27.600

ACRE

384.00000

0525 *Seeding (Furnished) 5.100

1.000

212-00012  
 

384.306.100

63.00

21.200

ACRE

63.00000

0530 *Soil Conditioning 7.700

5.500

212-00032  
 

71,412.0013.200

29,755.00

48.800

ACRE

5,410.00000

0535 *Mulching (Wood Strand) 0.600

0.000

213-00007  
 

6,111.000.600

0.00

0.600

ACRE

10,185.00000

0536 Mulching (Hydraulic) 5.700

0.000

213-00011  
 

8,977.505.700

0.00

5.700

ACRE

1,575.00000

0540 *Spray-on Mulch Blanket 10.300

5.900

213-00012  
 

80,190.0016.200

29,205.00

48.000

ACRE

4,950.00000

0545 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

125.00000

0546 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

400.000

HOUR

125.00000

0550 *Noxious Weed Management 0.583

0.084

218-00000  
 

50,025.000.667

6,300.00

1.000

L S 

75,000.00000

0555 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

150.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0560 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

20.00000

0565 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

80.00000

0570 Riprap (24 Inch) (Install Only) 750.000

-112.000

506-00227  
 

57,420.00638.000

-10,080.00

750.000

CY  

90.00000

0575 Riprap (36 Inch) 753.000

0.000

506-00236  
 

135,540.00753.000

0.00

753.000

CY  

180.00000

0580 Riprap (18 Inch) (Install Only) 749.000

201.000

506-00319  
 

85,500.00950.000

18,090.00

950.000

CY  

90.00000

0585 *Concrete Class B 120.200

0.000

601-01000  
 

733,220.00120.200

0.00

125.200

CY  

6,100.00000

0586 Added Item (Cubic Yard)/ Con CI B Integral color 
Deduct

-40.700

0.000

900-00004  
 

-19,706.13-40.700

0.00

-40.700

CY  

484.18000

0587 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

150.000

SY  

25.00000

0590 Reinforcing Steel (Epoxy Coated) 8,763.000

0.000

602-00020  
 

14,108.438,763.000

0.00

9,179.000

LB  

1.61000

0595 18 Inch Reinforced Concrete Pipe (Complete In Place) 40.000

24.000

603-01185  
 

24,320.0064.000

9,120.00

92.000

LF  

380.00000

0600 24 Inch Reinforced Concrete Pipe (Complete In Place) 466.000

0.000

603-01245  
 

291,250.00466.000

0.00

466.000

LF  

625.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0605 30 Inch Reinforced Concrete Pipe (Complete In Place) 298.000

0.000

603-01305  
 

180,290.00298.000

0.00

356.000

LF  

605.00000

0610 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,534.000

0.000

603-01365  
 

1,228,990.002,534.000

0.00

2,534.000

LF  

485.00000

0615 42 Inch Reinforced Concrete Pipe (Complete In Place) 460.000

0.000

603-01425  
 

310,500.00460.000

0.00

460.000

LF  

675.00000

0620 *48 Inch Reinforced Concrete Pipe (Complete In Place) 284.000

0.000

603-01485  
 

167,560.00284.000

0.00

284.000

LF  

590.00000

0625 60 Inch Reinforced Concrete Pipe (Complete In Place) 78.000

0.000

603-01605  
 

51,480.0078.000

0.00

78.000

LF  

660.00000

0630 18 Inch Reinforced Concrete End Section 4.000

2.000

603-05018  
 

12,750.006.000

4,250.00

7.000

EACH

2,125.00000

0635 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

11,375.005.000

0.00

7.000

EACH

2,275.00000

0640 30 Inch Reinforced Concrete End Section 4.000

0.000

603-05030  
 

11,080.004.000

0.00

5.000

EACH

2,770.00000

0645 36 Inch Reinforced Concrete End Section 18.000

0.000

603-05036  
 

56,520.0018.000

0.00

18.000

EACH

3,140.00000

0650 42 Inch Reinforced Concrete End Section 5.000

0.000

603-05042  
 

16,450.005.000

0.00

5.000

EACH

3,290.00000

0655 *48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

13,480.004.000

0.00

4.000

EACH

3,370.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0660 24 Inch Corrugated Steel Pipe 244.000

0.000

603-10240  
 

108,580.00244.000

0.00

304.000

LF  

445.00000

0665 36 Inch Corrugated Steel Pipe 179.000

0.000

603-10360  
 

31,325.00179.000

0.00

179.000

LF  

175.00000

0670 60 Inch Corrugated Steel Pipe 62.000

0.000

603-10600  
 

23,870.0062.000

0.00

62.000

LF  

385.00000

0675 *8x5 Foot Concrete Box Culvert (Precast) 186.000

0.000

603-70805  
 

316,200.00186.000

0.00

186.000

LF  

1,700.00000

0680 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

60,000.005.000

0.00

5.000

EACH

12,000.00000

0685 Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

56,000.004.000

0.00

6.000

EACH

14,000.00000

0690 Inlet Type D (5 Foot) 11.000

0.000

604-00505  
 

148,500.0011.000

0.00

11.000

EACH

13,500.00000

0695 *Inlet Type D (10 Foot) 14.000

0.000

604-00510  
 

245,000.0014.000

0.00

14.000

EACH

17,500.00000

0700 Inlet Type D (15 Foot) 1.000

0.000

604-00515  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0705 Inlet Type D (Double) (5 Foot) 1.000

0.000

604-00605  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0710 Inlet Type D (Double) (10 Foot) 4.000

0.000

604-00610  
 

104,400.004.000

0.00

4.000

EACH

26,100.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0715 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0720 *Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

51,000.003.000

0.00

3.000

EACH

17,000.00000

0725 *Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

0730 Fence (Plastic) 568.000

0.000

607-11525  
 

4,828.00568.000

0.00

2,000.000

LF  

8.50000

0731 F/A Form Liner Material 0.000

1,947.610

700-70034  
 

1,947.611,947.610

1,947.61

1,947.610

F A 

1.00000

CAT 5,966,702.31160,830.819,811,053.37CURRENT AMT0201 $ $ $

CAT NO0202 MOT/SIGNING & STRIPING 

0735 *Removal of Delineator 1,586.000

300.000

202-00090  
 

9,901.501,886.000

1,575.00

2,725.000

EACH

5.25000

0740 *Removal of Detour Pavement 1,748.000

886.000

202-00222  
 

52,680.002,634.000

17,720.00

6,659.000

SY  

20.00000

0745 *Removal of Pavement Marking 0.000

4,180.000

202-00250  
 

8,778.004,180.000

8,778.00

20,000.000

SF  

2.10000

0750 *Removal of Ground Sign 19.000

0.000

202-00810  
 

1,501.0019.000

0.00

393.000

EACH

79.00000

0755 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

157.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0760 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

263.00000

0765 Delineator (Type I) 0.000

1,101.000

612-00001  
 

46,242.001,101.000

46,242.00

1,900.000

EACH

42.00000

0770 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

45.00000

0775 Delineator (Type III) 0.000

198.000

612-00003  
 

9,306.00198.000

9,306.00

750.000

EACH

47.00000

0780 Sign Panel (Class I) 0.000

126.000

614-00011  
 

2,772.00126.000

2,772.00

1,243.000

SF  

22.00000

0785 Sign Panel (Class II) 0.000

575.000

614-00012  
 

16,100.00575.000

16,100.00

2,979.000

SF  

28.00000

0790 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

38.00000

0795 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

331.000

LF  

18.00000

0800 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

81.000

614-01573  
 

46,818.0081.000

46,818.00

430.000

EACH

578.00000

0805 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

708.00000

0810 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

85.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0811 Detour - Aggregate Base 4,696.000

0.000

621-00430  
 

174,785.124,696.000

0.00

4,696.000

SY  

37.22000

0815 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,996.000

GAL 

105.00000

0820 *Pavement Marking Paint (Waterborne) 388.000

782.000

627-00011  
 

58,500.001,170.000

39,100.00

3,281.000

GAL 

50.00000

0825 *Flagging 60,137.500

4,408.500

630-00000  
 

1,742,742.0064,546.000

119,029.50

130,000.000

HOUR

27.00000

0830 *Pilot Car Operation 17,831.000

2,523.500

630-00001  
 

977,016.0020,354.500

121,128.00

21,000.000

HOUR

48.00000

0835 *Traffic Control Inspection 0.000

1.000

630-00007  
 

420.001.000

420.00

88.000

DAY 

420.00000

0840 Traffic Control Management 0.000

1.000

630-00012  
 

1,710.001.000

1,710.00

220.000

DAY 

1,710.00000

0845 *Traffic Control Management (Special) 209.000

26.000

630-00017  
 

802,525.00235.000

88,790.00

235.000

DAY 

3,415.00000

0850 *Barricade (Type 3 M-A) (Temporary) 14.500

11.600

630-80335  
 

6,864.3026.100

3,050.80

29.000

EACH

263.00000

0855 *Construction Traffic Sign (Panel Size A) 221.500

177.200

630-80341  
 

29,503.80398.700

13,112.80

508.000

EACH

74.00000

0860 *Construction Traffic Sign (Panel Size B) 110.500

88.400

630-80342  
 

16,707.60198.900

7,425.60

221.000

EACH

84.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0865 *Construction Traffic Sign (Special) 611.500

489.200

630-80344  
 

16,510.501,100.700

7,338.00

1,279.000

SF  

15.00000

0870 *Portable Message Sign Panel 6.500

5.200

630-80355  
 

73,710.0011.700

32,760.00

15.000

EACH

6,300.00000

0875 *Drum Channelizing Device 479.000

383.200

630-80360  
 

31,901.40862.200

14,178.40

958.000

EACH

37.00000

0880 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

105.00000

0885 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

105.00000

0890 *Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

8,640.001.800

3,840.00

2.000

EACH

4,800.00000

0895 Reset Concrete Barrier (Temporary) 3,888.000

6,598.800

630-80371  
 

146,815.2010,486.800

92,383.20

11,652.000

LF  

14.00000

0900 Concrete Barrier (Temporary) (Furnish and Install) 5,214.000

4,171.200

630-80372  
 

469,260.009,385.200

208,560.00

10,428.000

LF  

50.00000

0905 Concrete Barrier (Temporary)(Remove) 5,934.000

4,747.200

630-80373  
 

128,174.4010,681.200

56,966.40

23,000.000

LF  

12.00000

0910 *Traffic Cone 260.500

208.400

630-80380  
 

3,282.30468.900

1,458.80

521.000

EACH

7.00000

0915 *Impact Attenuator (Temporary) 1.500

2.100

630-85010  
 

19,260.003.600

11,235.00

10.000

EACH

5,350.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0920 *Impact Attenuator (Temporary)(Reset Only) 6.500

13.300

630-85013  
 

29,106.0019.800

19,551.00

22.000

EACH

1,470.00000

0925 *Impact Attenuator (Temporary)(Remove Only) 0.000

0.000

630-85014  
 

0.000.000

0.00

46.000

EACH

1,470.00000

0930 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

17,300.00000

0935 Night Work Lighting 0.900

0.000

632-00000  
 

2,475,000.000.900

0.00

1.000

L S 

2,750,000.00000

0936 F/A Concrete Barrier Disposal Fees Reimbursement 0.000

12,398.930

700-70034  
 

12,398.9312,398.930

12,398.93

12,398.930

F A 

1.00000

CAT 7,418,931.051,003,747.4311,141,337.30CURRENT AMT0202 $ $ $

CAT NO0203 REVETMENT/RIVER 

0940 *Unclassified Excavation (Complete In Place) 378,407.000

-19,091.000

203-00010  
 

16,528,536.00359,316.000

-878,186.00

385,087.000

CY  

46.00000

0945 *Unclassified Excavation (River Bottom Material 
Salvage and 

19,402.000

0.000

203-00014  
 

970,100.0019,402.000

0.00

22,217.000

CY  

50.00000

0950 *Unclassified Excavation (Channel Grading) 4,591.000

0.000

203-00015  
 

459,100.004,591.000

0.00

5,675.000

CY  

100.00000

0955 Topsoil (Special) 10,420.000

-1,398.000

207-00405  
 

433,056.009,022.000

-67,104.00

20,471.000

CY  

48.00000

0960 Temporary Diversion 12,893.000

-182.000

208-00301  
 

3,495,525.0012,711.000

-50,050.00

12,893.000

LF  

275.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

0965 Temporary Diversion (Special) 2,010.000

0.000

208-00303  
 

552,750.002,010.000

0.00

2,010.000

LF  

275.00000

0970 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.300

ACRE

861.00000

0975 *Seeding (Wetlands) 0.600

0.000

212-00028  
 

1,386.000.600

0.00

13.300

ACRE

2,310.00000

0980 Soil Conditioning 3.200

0.000

212-00032  
 

17,312.003.200

0.00

4.300

ACRE

5,410.00000

0985 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.600

ACRE

4,950.00000

0990 *Landscape Maintenance (2018) 0.000

0.000

214-00001  
 

0.000.000

0.00

1.000

L S 

125,000.00000

0995 *Landscape Maintenance (2019) 0.000

0.000

214-00002  
 

0.000.000

0.00

1.000

L S 

225,000.00000

1000 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1005 *Landscape Maintenance (Cedar Cove) Maintenance in 
Cedar Cove

0.000

0.000

214-00004  
 

0.000.000

0.00

1.000

L S 

175,000.00000

1010 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

26.50000

1015 *Live Willow Stakes 1,629.000

0.000

214-01013  
 

13,032.001,629.000

0.00

23,000.000

EACH

8.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1020 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

0.000

EACH

4.00000

1025 *Live Brush Soil Lift 0.000

0.000

214-01018  
 

0.000.000

0.00

0.000

LF  

45.00000

1030 *Single Soil Lift 0.000

0.000

214-01019  
 

0.000.000

0.00

0.000

LF  

40.00000

1035 Large Woody Material 274.000

0.000

214-01032  
 

456,210.00274.000

0.00

341.000

EACH

1,665.00000

1040 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

7,867.000

EACH

5.00000

1045 *Nursery Stock Deep Rooted Container (DRC # 40) 0.000

0.000

214-01402  
 

0.000.000

0.00

5,792.000

EACH

16.00000

1050 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

2,446.000

EACH

17.00000

1055 *Nursery Stock Deep Rooted Container (DRC # 180) 0.000

0.000

214-01404  
 

0.000.000

0.00

206.000

EACH

29.00000

1060 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

0.000

SY  

6.50000

1065 Riprap (12 Inch)(Install Only) 26,709.000

-1,568.000

506-00213  
 

2,262,690.0025,141.000

-141,120.00

26,709.000

CY  

90.00000

1070 Riprap (24 Inch) (Install Only) 22,569.000

-1,537.000

506-00227  
 

1,892,880.0021,032.000

-138,330.00

22,569.000

CY  

90.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1075 Riprap (36 Inch) 6,080.000

390.000

506-00236  
 

1,164,600.006,470.000

70,200.00

6,470.000

CY  

180.00000

1080 Riprap (18 Inch) (Install Only) 10,498.000

0.000

506-00319  
 

944,820.0010,498.000

0.00

10,705.000

CY  

90.00000

1085 Riprap (12 Inch)(Furnish Only) 481.600

0.000

506-00512  
 

20,708.80481.600

0.00

481.600

TON 

43.00000

1090 Riprap (18 Inch)(Furnish Only) 376.160

0.000

506-00518  
 

16,927.20376.160

0.00

376.160

TON 

45.00000

1095 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

0.000

TON 

59.00000

1096 Furn Riprap - Produced 25,484.000

-3,052.000

506-00025  
 

656,584.6422,432.000

-89,332.04

25,484.000

CY  

29.27000

1100 *In-Channel Boulder Feature (Riffle) 24.000

0.000

506-00600  
 

315,840.0024.000

0.00

24.000

EACH

13,160.00000

1105 *In-Channel Boulder Feature (Step) 58.000

0.000

506-00601  
 

232,000.0058.000

0.00

67.000

EACH

4,000.00000

1110 *In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

0.000

EACH

233.00000

1111 In-Channel Boulder Feature (Bldr Cascde) 0.000

0.000

506-00604  
 

0.000.000

0.00

152.000

SY  

233.00000

1115 *In-Channel Boulder Feature (Habitat Boulder Field) 40.000

0.000

506-00603  
 

366,400.0040.000

0.00

64.000

EACH

9,160.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1120 Matrix Riprap (12 Inch) 2,320.000

123.000

506-00612  
 

488,600.002,443.000

24,600.00

2,550.000

CY  

200.00000

1125 Matrix Riprap (18 Inch) 8,362.000

0.000

506-00618  
 

1,672,400.008,362.000

0.00

8,584.000

CY  

200.00000

1130 *Void-Filled Riprap 180.000

0.000

506-00700  
 

35,100.00180.000

0.00

360.000

CY  

195.00000

1131 Added Item (Each)/ Landscape Boulders 0.000

33.000

900-00007  
 

3,370.2933.000

3,370.29

33.000

EACH

102.13000

CAT 32,999,927.93-1,265,951.7536,987,560.27CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURES/GEOTECH 

1135 *Removal of Structure (Special) 1.000

0.000

202-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

1140 *Removal of Bridge 1.000

0.000

202-00400  
 

125,000.001.000

0.00

1.000

EACH

125,000.00000

1145 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

16.000

LF  

48.00000

1150 *Removal of Portions of Present Structure 22.000

0.000

202-00500  
 

17,050.0022.000

0.00

22.000

EACH

775.00000

1155 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

351.000

LF  

150.00000

1160 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,286.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1165 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

84.000

LF  

29.00000

1170 Structure Excavation 72.000

0.000

206-00000  
 

7,200.0072.000

0.00

72.000

CY  

100.00000

1175 Structure Backfill (Class 1) 0.000

60.000

206-00100  
 

15,000.0060.000

15,000.00

239.000

CY  

250.00000

1180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

150.00000

1185 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

40.00000

1190 *4 Inch Core Drilled Hole 126.000

0.000

211-00225  
 

29,610.00126.000

0.00

912.000

LF  

235.00000

1195 Geogrid Pavement Reinforcement 28,069.000

731.000

420-00520  
 

144,000.0028,800.000

3,655.00

32,532.000

SY  

5.00000

1200 *Drilled Caisson (36 Inch) 214.000

0.000

503-00036  
 

514,456.00214.000

0.00

214.000

LF  

2,404.00000

1205 Riprap (12 Inch)(Install Only) 0.000

0.000

506-00213  
 

0.000.000

0.00

5.000

CY  

90.00000

1210 Riprap (24 Inch) (Install Only) 506.000

0.000

506-00227  
 

45,540.00506.000

0.00

1,024.000

CY  

90.00000

1215 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

227.000

SY  

16.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1220 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

351.000

LF  

44.00000

1225 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

84.000

LF  

67.00000

1230 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,456.000

LF  

37.00000

1235 Concrete Class D (Bridge) 23.800

86.300

601-03040  
 

330,300.00110.100

258,900.00

118.000

CY  

3,000.00000

1240 Concrete (Patching) 27.000

0.000

601-06150  
 

13,500.0027.000

0.00

27.000

SF  

500.00000

1245 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

295.000

SY  

71.00000

1250 Precast Concrete Deck Panel (3 Inch) 0.000

93.000

601-25730  
 

16,740.0093.000

16,740.00

93.000

SY  

180.00000

1255 *Reinforcing Steel 3,269.000

0.000

602-00000  
 

4,903.503,269.000

0.00

3,269.000

LB  

1.50000

1260 *Reinforcing Steel (Epoxy Coated) 753.000

12,494.000

602-00020  
 

21,327.6713,247.000

20,115.34

14,200.000

LB  

1.61000

1265 *Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

16.000

LF  

378.00000

1270 *Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

192.000

LF  

206.00000
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PCN: 21327-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0341-090                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:59:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1275 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

13.000

LF  

45.00000

1280 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

193.000

LF  

6.70000

1285 Prestressed Concrete I (BT42) 0.000

280.000

618-00142  
 

77,000.00280.000

77,000.00

280.000

LF  

275.00000

CAT 1,396,627.17391,410.341,923,290.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1290 Field Office (Special) 0.539

0.077

620-00005  
 

1,540,000.000.616

192,500.00

1.000

EACH

2,500,000.00000

1295 Field Laboratory (Class 2) 0.539

0.077

620-00012  
 

36,960.000.616

4,620.00

1.000

EACH

60,000.00000

1300 Sanitary Facility 2.000

0.000

620-00020  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

CAT 1,581,760.00197,120.002,564,800.00CURRENT AMT0400 $ $ $

$85,921,267.233,164,165.28$120,477,186.38$CURRENT AMTPROJECT TOTAL


